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Staff Recommendation Staff recommends approval of the requested extension 

Request Grantees are requesting an extension through February

CCHE Manager Francelle Phillips
Close Out Status Active

BACKGROUND INFO
This project involves the reconstruction of the Ingomar Theater within the Carson Block Building in Historic Old Town 
Eureka. CCHE funds will also be used for seismic upgrades and a new roof.  The project was affected by the economic 
downturn and subsequent loss of City of Eureka's re-development agency funds. Planning and construction documents 
have been prepared and the project is ready to resume now that Match funding is being secured.

REQUEST
Grantees are requesting an extension through February 15, 2015, as replacement Matching funds have been identified and
are being applied for.  An Arcata Economic Development Corp. loan ($1.5 million approved under the guaranty program of
Bureau of Indian Affairs) is in the final approval process and a Community Development Block Grant (CDBG - up to $5 
million) is being processed for the grantees through the state Dept. of Housing and Community Development and the City 
of Eureka's Economic Development and Housing Dept.  The CDBG federal funding request is being fast-tracked and is 
expected to be available to the City of Eureka to provide as match to the grantee within six months of the January 17th 
letter from the state's Housing and Community Development Department.

BUDGET DETAIL
About $278K in CCHE funds have been expended to date on engineering and construction planning documents.  The 
CCHE grant balance of $822,000 and remaining Match funds  will be used primarily for roofing, removal of non-historic 
modifications and on the first stages of theater reconstruction, as identified in the attached Exhibit B-1 document.

CEQA STATUS
No changes to CEQA

PROPERTY ARRANGEMENT
Grantee is the owner of the building

GRANTEE: Northern California Indian Development Council, Inc.
PROJECT: Carson Block and Ingomar Theater
LOCATION: Eureka
PROJECT SUMMARY:  Reconstruction of the Ingomar Theater in the Carson Block Building
FUNDING RESERVED: $1,100,000
FUNDING RESERVATION DATE:  04/28/2006
FUNDING APPROVAL DATE: 02/15/2007
IN GRANT AGREEMENT?: Yes
GRANT AGREEMENT TERM: 07/01/2007-02/15/2013
FUNDING ROUND: Funding Round 2
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MATCH REQUIREMENT
About $278K in CCHE funds and $274K in Match have been expended to date on engineering and construction planning 

documents.
Remaining Match will be fulfilled as shown:

 CDBG grant                             $491,000
 Karuk Tribe                          $   5,000

 Arcata Economic Dev. Corp. loan   $  330,000
TOTAL: $826,000

STAFF RECOMMENDATION
Staff recommends approval of the requested extension in order to finalize the necessary loan and grant approvals.  If the 
matching funds are not available by September 1st, 2013, then the grant will be withdrawn and funds will be returned to the
general grant fund.

#     #     #



Francelle 

CALIFORNIA CULTURAL AND
HISTORICAL ENDOWMENT

BOARD RESOLUTION NO. 2013.02
California Cultural and Historical Endowment Board Meeting

1/30/2013
Agenda Item No. 8.0

Northern California Indian Development Council, Inc.:  Carson Block and Ingomar Theater

WHEREAS, the Project consists of the restoration of the Ingomar Theater in the 
Carson Block Building; and

WHEREAS, the Board reserved funding for this project in April 2006; and

WHEREAS, the CCHE Board awarded $1,100,000 funding for the Project on 
February 15, 2007; and

WHEREAS, the original grant term that began on July 1, 2007 ended on June 30, 
2010; and

WHEREAS, the grantee received a grant term extension on April 13, 2010 which 
ended on December 31, 2011; and

WHEREAS, the grantee received a second grant term extension on October 17, 2011
which ended on December 31, 2012; and

WHEREAS, staff extended the grant term in December 2012 which will end on 
February 15, 2013; and

WHEREAS, the grantee has requested a fourth grant term extension to February 15,
2015; and

NOW, THEREFORE BE IT RESOLVED that the CCHE Board approves a two year 
extension to February 15, 2015, to allow the grantee to continue with their project, 
contingent upon Match funding being available to the project by September 1, 2013, 
with the condition that the grant be withdrawn if funds are not available by that date; 

RESOLUTION APPROVING EXTENSION OF GRANT TERM

R2-27



and

BE IT FURTHER RESOLVED that CCHE adopts the information contained in the 
CCHE Staff Report.

Certification

The undersigned Chair of the CCHE Board of Directors does hereby certify that the 
foregoing is a full, true, and correct copy of a resolution duly and regularly adopted at
a meeting of the CCHE Board of Directors held 1/30/2013.

 Dated:                                  Signature:

                  _____________________________________

Gerald Maginnity
                                                               Acting State Librarian

Interim Chair, CCHE Board of Directors
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